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ESTIMATE RUN 09/23/2011

ESTIMATE SUMMARY 10:10:35

CONTID: C18284         ESTIMATE NO: 0002 PROG 2005

PCN: 18284-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 ROADWAY IMPROVEMENT BRUSH PERCENT TIME:

PROJECT NO: FSA0762-048                   

I-76 ROADWAY IMPROVEMENT BRUSH

NAME OF ROAD: 076A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/23/2011 DATE TIME STARTED 08/09/2011

14802 W. 44th AVENUE DATE LET 06/30/2011 DATE WORK BEGAN

 DATE AWARDED 07/11/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/19/2011 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 08/09/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,840,693.71 PARTICIPATING $ $ 348,788.23

AWARD PROJECT AMT: 6,174,337.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 618,701.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,351.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.88

WORK DAYS

WORK DAYS

7.59%

6,321,180.97

348,788.23

967,490.00

959,138.88

$

$

$

$

519,512.74

0.00

519,512.74

618,701.77

1,138,214.51

-13,472.86

0.00

1,124,741.65

0.00

AMOUNT DUE 1,124,741.65 959,138.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 959,138.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

WASHINGTON

30.5 TIME ALLOW: 85

ORIG TIME ALLOW: 85
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 0.000

75.000

202-00001  
 

133.000

EACH

360.52000 27,039.0075.000

27,039.00

0010 *Removal of Concrete Pavement 701.000

1,329.000

202-00210  
 

2,030.000

SY  

28.84000 58,545.202,030.000

38,328.36

0015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,960.000

SY  

4.63000 0.000.000

0.00

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

4,564.000

LF  

2.01000 0.000.000

0.00

0025 Blading 6.000

12.000

203-01500  
 

300.000

HOUR

106.62000 1,919.1618.000

1,279.44

0030 *Erosion Log (12 Inch) 0.000

1,730.000

208-00002  
 

2,020.000

LF  

3.09000 5,345.701,730.000

5,345.70

0035 *Gravel Bag 40.000

0.000

208-00034  
 

200.000

LF  

4.12000 164.8040.000

0.00

0040 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

618.04000 1,236.082.000

0.00

0045 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

46.35000 0.000.000

0.00

0050 *Removal and Disposal of Sediment (Equipment) 0.000

7.500

208-00105  
 

20.000

HOUR

103.01000 772.587.500

772.58

0055 Erosion Control Supervisor 14.000

19.000

208-00206  
 

85.000

DAY 

103.01000 3,399.3333.000

1,957.19
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

60.000

ACRE

232.79000 0.000.000

0.00

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

60.000

ACRE

2,266.13000 0.000.000

0.00

0070 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

60.000

ACRE

257.52000 0.000.000

0.00

0075 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

2,853.27000 0.000.000

0.00

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

12,000.000

LB  

1.37000 0.000.000

0.00

0085 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

600.000

SY  

2.04000 0.000.000

0.00

0090 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

4,174.000

TON 

16.56000 0.000.000

0.00

0095 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

119,967.000

SY  

1.48000 0.000.000

0.00

0100 Hot Mix Asphalt (Patching) (Asphalt) 67.430

23.050

403-00720  
 

300.000

TON 

89.06000 8,058.1590.480

2,052.83

0105 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

23,746.000

TON 

66.23000 0.000.000

0.00

0105 MATERIAL ALLOWANCE 1/2 INCH ROCK 0.000

6,546.630TON 

7.56030 49,494.496,546.630

49,494.49
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PCN: 18284-BID    ESTIMATE RUN

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE CRUSHER FINES 0.000

23,746.000TON 

7.49394 177,951.1023,746.000

177,951.10

0105 MATERIAL ALLOWANCE SAND ATWOOD 0.000

23,746.004TON 

0.46926 11,143.0523,746.004

11,143.05

0105 MATERIAL ALLOWANCE RAP 0.000

23,746.000TON 

4.64520 110,304.9223,746.000

110,304.92

0110 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

38,470.000

TON 

73.25000 0.000.000

0.00

0110 MATERIAL ALLOWANCE CRUSHER FINES 0.000

24,881.750TON 

7.49394 186,462.3424,881.750

186,462.34

0110 MATERIAL ALLOWANCE SAND ATWOOD 0.000

38,469.995TON 

0.46926 18,052.4338,469.995

18,052.43

0110 MATERIAL ALLOWANCE RAP 0.000

14,056.110TON 

4.64520 65,293.4414,056.110

65,293.44

0115 *Concrete Pavement (8 Inch) (Fast Track) 701.000

1,329.000

412-00805  
 

2,030.000

SY  

76.22000 154,726.602,030.000

101,296.38

0116 Partial Depth Repair of Concrete Pavement MCR 31.000

361.000

412-05000  
 

392.000

SF  

107.00000 41,944.00392.000

38,627.00

0120 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

12.000

CY  

164.81000 0.000.000

0.00

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

4,275.000

LF  

13.81000 0.000.000

0.00
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

13.000

EACH

798.30000 0.000.000

0.00

0135 *Transition Type 3G 0.000

0.000

606-01370  
 

9.000

EACH

996.07000 0.000.000

0.00

0140 *Transition Type 3L 0.000

0.000

606-01395  
 

10.000

EACH

711.77000 0.000.000

0.00

0145 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

16.000

EACH

1,701.66000 0.000.000

0.00

0150 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

920.000

LF  

8.76000 0.000.000

0.00

0155 *Delineator (Type I) 0.000

0.000

612-00001  
 

318.000

EACH

18.54000 0.000.000

0.00

0160 *Delineator (Type II) 0.000

0.000

612-00002  
 

37.000

EACH

19.57000 0.000.000

0.00

0165 *Delineator (Type III) 0.000

0.000

612-00003  
 

16.000

EACH

20.60000 0.000.000

0.00

0170 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

159,404.000

LF  

0.08000 0.000.000

0.00

0175 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

12.000

EACH

1,287.58000 0.000.000

0.00

0180 *12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

295.000

LF  

25.75000 0.000.000

0.00
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *12 Inch Drainage Pipe (Class 1) 0.000

0.000

624-21012  
 

30.000

LF  

25.75000 0.000.000

0.00

0190 *12 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24012  
 

105.000

LF  

25.75000 0.000.000

0.00

0195 *12 Inch Drainage Pipe (Class 6) 0.000

0.000

624-26012  
 

65.000

LF  

25.75000 0.000.000

0.00

0200 *Construction Surveying 0.270

0.000

625-00000  
 

1.000

L S 

21,013.23000 5,673.570.270

0.00

0205 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

281,669.40000 70,417.350.250

70,417.35

0210 *Pavement Marking Paint 0.000

0.000

627-00001  
 

1,150.000

GAL 

33.48000 0.000.000

0.00

0215 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

580.000

GAL 

77.25000 0.000.000

0.00

0220 *Flagging 226.500

367.500

630-00000  
 

4,000.000

HOUR

1.03000 611.82594.000

378.53

0225 *Traffic Control Inspection 5.000

12.000

630-00007  
 

34.000

DAY 

463.53000 7,880.0117.000

5,562.36

0230 *Traffic Control Management 14.000

16.000

630-00012  
 

85.000

DAY 

515.03000 15,450.9030.000

8,240.48

0235 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

6.000

EACH

103.01000 206.022.000

0.00
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Construction Traffic Sign (Panel Size A) 11.000

7.000

630-80341  
 

42.000

EACH

10.30000 185.4018.000

72.10

0245 *Construction Traffic Sign (Panel Size B) 15.500

7.000

630-80342  
 

98.000

EACH

10.30000 231.7522.500

72.10

0250 *Construction Traffic Sign (Panel Size C) 32.000

0.000

630-80343  
 

64.000

EACH

10.30000 329.6032.000

0.00

0251 Construction Traffic Sign (Special) MCR 28.500

0.000

630-80344  
 

57.000

SF  

42.00000 1,197.0028.500

0.00

0255 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

15,450.90000 7,725.450.500

0.00

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

4.000

EACH

103.01000 154.511.500

0.00

0265 *Drum Channelizing Device 63.500

36.500

630-80360  
 

360.000

EACH

10.30000 1,030.00100.000

375.95

0270 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

20.000

EACH

10.30000 30.903.000

0.00

0275 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

0.000

630-80364  
 

60.000

EACH

10.30000 41.204.000

0.00

0280 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4.000

EACH

103.01000 103.011.000

0.00

0285 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

390.000

LF  

28.84000 0.000.000

0.00
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Traffic Cone 126.500

0.000

630-80380  
 

500.000

EACH

1.03000 130.29126.500

0.00

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

2.000

DAY 

1,030.00000 0.000.000

0.00

0300 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

3.000

EACH

2,060.12000 0.000.000

0.00

0305 *Mobile Attenuator 24.000

48.000

630-85041  
 

80.000

DAY 

978.56000 70,456.3272.000

46,970.88

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0335 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

88,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0350 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,024.000

F A 

1.00000 0.000.000

0.00

0355 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0360 F/A Phone Service 0.000

0.000

700-70220  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,103,707.49967,490.006,601,619.82CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0370 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,446.000

SY  

4.63000 0.000.000

0.00

0375 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

690.000

LF  

6.23000 0.000.000

0.00

0380 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

156.000

TON 

73.25000 0.000.000

0.00

0385 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

54.000

SY  

17.51000 0.000.000

0.00

0390 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

456.000

LF  

108.16000 0.000.000

0.00
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PCN: 18284-BID    ESTIMATE RUN 09/23/2011

PROJECT: FSA0762-048                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0395 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

690.000

LF  

191.13000 0.000.000

0.00

CAT 0.000.00204,566.88CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,450.90000 15,450.901.000

0.00

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,450.90000 15,450.901.000

0.00

0410 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,605.21000 3,605.211.000

0.00

CAT 34,507.010.0034,507.01CURRENT AMT0400 $ $ $

$ 1,138,214.50967,490.00$6,840,693.71$CURRENT AMTPROJECT TOTAL


